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NRuM STATUS-STATE FRAMEWORKS 
1. State Nodal Agency 
      District Rural Development Agency(South Goa 

 District) has been nominated as the State Nodal 
 Agency of NRuM. 

 
 Chief Secretary, Govt. Of Goa has been 
 nominated as the Mission Co-ordinator (NRuM) 

2. Constitution and Notification State Level 
 Empowered Committee (SLEC) is under process 



NRuM - CLUSTER DETAILS 

● Cluster Allocation: 1 Tribal, 4 Non-Tribal 
● Clusters Submitted: 1 Tribal, 4 Non-Tribal 
S.No. Name of Cluster Category of 

Cluster 
Name of 
Sub-district 

Name of 
District 

1. Xeldem Non-Tribal Quepem 
Taluka  

South Goa 
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Cluster Location 





NRuM STATUS-FUND RELEASE 

● Fund Released: 1 Tribal, 4 Non-Tribal 

S.No Name of Cluster Name of 
Sub-District 

Name of 
District 

Funds 
Obtained 
(Rs. In lakh) 

1. Xeldem Quepem 
Taluka 

South Goa 35 



NRuM Status – ICAP Preparation 
Modalities of preparation: 

 1. Goa College of Architecture, Panaji is nominated 
 as the State Technical Support Agency (STSA) for 
 SPMRM. 

2. Completion of ICAP is scheduled for 20th August, 
 2016. 

       



NRuM STATUS-STATE INSTITUTIONAL 
FRAMEWORKS 
Status of SPMU & CDMU 

SPMU (State Project Management Unit) and 
CDMU (Cluster Project Management Unit) 
are in the initial stage of formation 
 
SPMU and CDMU for SPMRM would be 
established by 30.06.2016. 



THANK YOU  


